
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:30 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 331 Date: 21-Dec-2013 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 565

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours OT)
Date: 122113 (Saturday)
Location: West of OTD building test area
Weather: 39 Deg.
Field Work –
Workers started threading the remaining length of Jacking rod 7 into the coupler. Workers reached the 8”
engagement length around 8am. We instructed the workers to cut 2” and 3” from a spare nut from TR 1 –
4 in order to run a nut on the jacking end to see if the nut would thread. The workers tried using a chop
saw and portable bandsaw to cut the two nuts but did not have success. They instead used a Dewalt disc
grinder to slice the two nuts. A generator was used to power the grinder. After lunch, workers were able to
thread the 2” spare nut on the jacking rod. They spent the rest of the day trying to thread the 3” nut.
The laborer was working on achieving the correct height for the wooden supports for jacks at TR 10.

Office Work -
I finalized diaries.

Equipment -
3 radios for 22 OT hours.
Extendable Forklift for 2 OT hours.
1 Hyster 80 Forklift for 2 OT hours.
110 kW Generator for 4 OT hours.
Kubota Cart for 12 OT hours.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 6.00 0.00 6.00

APP ROBERT MARTELLIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00
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